
US E P A R E C O R D S C E N T E R REGION 5 

UNITED S T A T E S ENVIRONMENTAL P R O T E C T I O N A G E N C Y 
Region V 

Subject: P O L R E P #2 
Springfield Iron 

Springfield, IL 
Latitude: 39.8257078 Longitude: -89.6382100 

To: S a m Borr ies, U .S . E P A 
J a s o n E l -Ze in , U .S . E P A 

From: J a i m e Brown , O S C 

Date: 9 /27/2013 

Reporting Period: 9/14/13 to 9/27/13 

1. Introduction 

1.1 Background 

Site Number: C 5 D 8 

D.O. Number: 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: Non N P L 

Mobilization Date: 9 /9 /2013 

Demob Date: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

6/13/2013 

T ime-Cr i t ica l 

R e m o v a l Act ion 

9/9/2013 



C E R C L I S ID: 

E R N S No.: 

ILN00051 0597 RCRIS ID: 

State Notification: 

Reimbursable Account #: 

Y e s 

FPN#: 

1.1.1 Incident Category 
T i m e Cri t ical R e m o v a l Ac t ion 

1.1.2 Site Description 
T h e Spr ingf ie ld Iron C o m p a n y originally occup ied approx imate ly 50 a c r e s on the north s ide of 
Spr ingf ie ld , east of Factory Street and south of Grif f i ths A v e n u e . T h e Spr ingf ie ld Iron C o m p a n y 
w a s north of what is now Ridge ly A v e n u e and most ly w e s t of what is now 14th Street. A portion of 
the Spr ingf ie ld Iron C o m p a n y ex tended eas t to the present locat ion o f t h e C h i c a g o and Illinois 
Ra i l r oad . T h e Si te currently is occup ied by a mix of commerc ia l and resident ial propert ies that 
inc lude w a r e h o u s e s p a c e , who lesa le merchand i se s torage, a p lumbing serv ice company , a taxi 
c o m p a n y , an electr ical substat ion, a large city water s to rage tank, and a city backup electr ical 
generator . Res ident ia l propert ies occupy the sou thernmos t part of the Si te property and border the 
Si te to the east, north, and south. T h e C h i c a g o and Illinois Ra i l road is located wes t of Si te. A mix 
of industr ial , commerc ia l , and resident ial propert ies exist wes t of the C h i c a g o and Illinois Ra i l road . 

1.1.2.1 Location 
T h e Si te is located at approx imate ly 1900 Factory Street in Spr ingf ie ld, S a n g a m o n County , Illinois. 
T h e S i te ' s geograph ica l coord inates are 39°49 '36.68" North latitude and 89°38 '13 .01" W e s t 
longitude. 

1.1.2.2 Description of Threat 
E P A documen ted the p r e s e n c e of haza rdous s u b s t a n c e s and pol lutants during its S i te 
A s s e s s m e n t activit ies conduc ted on Augus t 28 and 29, 2012 . T h e fol lowing haza rdous s u b s t a n c e s 
w e r e found in soi ls and surf ic ial coa l tar at levels that e x c e e d their respect ive R M L s : 2 -
methy lnaphtha lene, benzo(a)anthracene, benzo(a)pyrene , 
benzo(b) f luoranthene,nbenzo(k) f luoranthene, d ibenz(a ,h)an thracene, d ibenzofuran, indeno(1,2,3 -
cd)pyrene , and naphtha lene. T h e s e contaminants p o s e a threat of re lease by migrat ion and 
su r face exposure . 

1.1.3 Preliminary Removal Assessment /Removal Site Inspection Results 
B a s e d on site a s s e s s m e n t results, the Si te p o s e s an imminent and substant ia l threat to the publ ic 
health or wel fare of the Uni ted Sta tes or the env i ronment . H a z a r d s identified at the S i te inc lude the 
fo l lowing: 

C o a l tar in soi l migrat ing to the ground sur face, inc luding publ ic s idewa lks 
So i l at ground sur face contaminated with S V O C s at concent ra t ions exceed ing U .S . E P A R M L s 
S o i l at 2 to 6 feet bgs contaminated with meta ls and S V O C s at concentrat ions exceed ing U . S . 

E P A R M L s 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

Excavation of coal tar solids and impacted soil in Area 1 (south) occurred from 9/16/13 to 
9/23/13. Confirmation soil samples were collected by START and submitted for 
laboratory analysis. The results showed no exceedances of EPA RSTs for lead, vanadium, 
or benzene. Area 1 was backfilled and compacted beginning on 9/26/13. 

2.1.2 Response Act ions to Date 
Dur ing the w e e k of S e p t e m b e r 9-13th, site pe rsonne l mobi l i zed to the site and began site se t -up 
tasks . Th i s inc luded trailer instal lat ion, equ ipment del ivery, and temporary per imeter fencing 



instal lat ion. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

2.1.4 Progress Metrics 

Waste ,. _ ... Manifest _ . 
„. Medium Quantity M Treatment 
Stream 

Disposal 

coa l tar ^ 
impac ted soil 

j I 

36 loads/ : 
m r ^ e n t multip e j none 
954.60 tons r 

W a s t e M a n a g e m e n t 
Mi lam Landfi l l (Eas t St. 
Louis , IL) 

j I I 
I j | 

2.2 Planning Section 

2.2.1 Anticipated Activities 
U S E P A ' s contractor Env i ronmenta l Restorat ion will begin excavat ing soi l in A r e a s 2-4 (northwest 
portion of the Site) next w e e k after the Fac tory R o a d is temporar i ly c l osed by the city. 

2.2.1.1 Planned Response Activities 
U S E P A ' s contractor Env i ronmenta l Restorat ion will e x c a v a t e soi l at a min imum down to 2 feet 
be low ground sur face to remova l coa l tar product and impacted soi l . W a s t e will be loaded into 
t rucks and sh ipped off site for d isposa l . Conf i rmat ion s a m p l e s will be co l lected f rom the excava ted 
a reas to documen t the remova l of const i tutes of conce rn . T h e excava ted a rea will then be 
backf i l led with c lean fill and restored to the original g rade level . 

2.2.1.2 Next Steps 
Coord ina te activit ies with the var ious depar tments f rom the City of Spr ingf ie ld in preparat ion of 
north a r e a excavat ion . 

2.2.2 Issues 
P o s s i b l e inc lement weather . 

2.3 Logist ics Section 

N A 

2.4 Finance Section 

Estimated Costs * 

Budgeted 
! 

Total T o Date Remaining % Remaining 

Extramural Costs 

E R R S - C l e a n u p Cont ractor t | $858 ,000 .00 $102 ,574 .00 $755 ,426 .00 8 8 . 0 4 % 

S T A R T $50 ,000 .00 $20 ,000 .00 $30 ,000 .00 6 0 . 0 0 % 

Intramural Costs 



Ll — 1 
1 

1 
[Total Site Costs j $908 ,000 .00 $122,574.00[ 

f 
$785 ,426 .00 86 .50%| 

* T h e a b o v e account ing of expendi tures is an est imate b a s e d on f igures known to the O S C at the 
t ime this report w a s written. T h e O S C d o e s not necessar i l y rece ive spec i f ic f igures on final 
payments m a d e to any contractor(s). Other f inancial data wh ich the O S C must rely upon may not 
be ent irely up-to-date. The cos t account ing prov ided in this report d o e s not necessar i l y represent 
an exac t monetary figure which the government may inc lude in any c la im for cos t recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Nick M i cha i l eas - E R R S Heal th A n d Safety Of f icer 
T o n y a Ba l l a - S T A R T Health A n d Safety Of f icer 

2.5.2 Liaison Officer 

2.5.3 information Officer 

3. Participating Entities 

3.1 Unified Command 
U S E P A is the lead agency on Si te. 

3.2 Cooperating Agencies 
A T S D R 
I E P A 
Ci ty of Spr ingf ie ld 

4. Personnel On Site 

U S E P A ( 1 ) 
E R R S (3) 
S T A R T (1) 

5. Definition of Terms 

A T S D R - A g e n c y for Tox ic S u b s t a n c e s and D i s e a s e Regis t ry 
bgs - be low ground sur face 

I E P A - Illinois Env i ronmenta l Protect ion A g e n c y 
O S C - O n - S c e n e Coord inator 
R S L - R e g i o n a l Sc reen ing Leve l 
R M L - R e m o v a l M a n a g e m e n t Leve l 
E R R S - E m e r g e n c y R e m o v a l and R e s p o n s e S e r v i c e s 
S T A R T - Super fund Techn ica l A s s e s s m e n t and R e s p o n s e T e a m 

6. Additional sources of information 

6.1 Internet location of additional information/report 

6.2 Reporting Schedule 
P O L R E P s will be genera ted on a week ly bas is dur ing remova l activi t ies. 

7. Situational Reference Materials 



N o information ava i lab le at this t ime. 


